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PETITIONER'S REQUEST FOR EXTENSION 

The J. Paul Getty Trust ("Petitioner"), through counsel and pursuant to Section 1.925 of 

the Commission's Rules, 47 C.P.R. § 1.925, and the Commission's Public Notice of July 13, 

2011,1 hereby submits its request for a limited extension of the Commission's January 1, 2013 

deadline for all VHF and UHF Part 90 operations to migrate to narrowband (maximum 12.5 kHz 

bandwidth or equivalent efficiency).2 In support thereof, the following is shown: 

I. BACKGROUND 

Petitioner is a cultural and philanthropic institution with many different programs, 

including the J. Paul Getty Museum. The J. Paul Getty Museum is comprised of two facilities, 

the world-renowned Getty Center and the Getty Villa. The Center and Villa are located in Los 

1 Wireless Telecommunications Bureau, Public Safety and Homeland Security Bureau, And Office of 
Engineering and Technology Provide Reminder of January I, 2013 Deadline for Transition to Narrowband 
Operations in the 150-174 MHz and 421-512 MHz Bands and Guidance for Submission of Requests for 
Waiver and Other Matters, Public Notice, DA 11-1189, released July 13, 2011 ( "Narrowbanding Extension 
Public Notice''). 
2 See, Implementation of Sections 3090) and 337 of the Communications Act of 1934 as Amended, Second 
Report and Order and Second Further Notice of Proposed Rulemaking, WT Docket No. 99-87, RM-9332, 
18 FCC Red 3034 (2003)("Second R&O"); Implementation of Sections 3090) and 337 of the 
Communications Act of 1934 as Amended, Third Memorandum Opinion and Order, Third Further Notice 
of Proposed Rule Making and Order, WT Docket No. 99-87, RM-9332, 19 RCC Red 2-545 (2004)("Third 
MO&O"); Implementation of Sections 3090) and 337 of the Communications Act of 1934 as Amended, 
Order, WT Docket No. 99-87, RM-9332, 25 FCC Red 8861 (2010)("Narrowbanding Waiver Order"); see 
also 47 C.F.R. §§90.2030), 90.209(b). 
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Angeles and have priceless collections of art and antiquities, from ancient to modem times. 

Petitioner has many licenses, but call sign WPPW442 is the only one included in this extension 

request. 

The Getty Center and the Getty Villa share certain frequencies but have their own 800 

MHz and UHF radio systems. Call sign WPPW442 is used, with low-power 2 Watt and 4 Watt 

radios, as part of the Getty Center and Getty Villa's radio-controlled irrigation system. The 

system uses a portable radio to send dual-tone multi-frequency (DTMF) tones to a mobile radio 

which opens and closes the water controller. The irrigation radio system is a subsystem of 

Petitioner's UHF radio systems. 

The installation of the new system for WPPW442 has been delayed for several reasons. 

First, the narrowbanding ofWPPW442 is not the only system which Petitioner is narrowbanding 

as part of the Commission's mandate. Petitioner expects to complete narrowbanding of these 

other systems by the deadline. However, because of the number of systems being narrowbanded, 

as well as Petitioner's work on its 800 MHz reband (and system expansion), this one system may 

not be completed timely. On the above basis, Petitioner requests a short waiver of the 

Commission's Rules to permit additional time for Petitioner to complete its narrowbanding 

effort. 

II. PETITIONER'S EXTENSION REQUEST 

The Commission's Narrowbanding Extension Public Notice contains a list of questions 

which the Commission requests that applicants seeking extension provide information on in their 

extension requests. The following represents Petitioner's responses to those questions and issues. 

A. Steps Already Taken To Complete The Narrowband Transition 

As discussed earlier, Petitioner's request includes only call sign WPPW442. Petitioner 

has other systems subject to the narrowbanding mandate and Petitioner expects to complete their 

narrowbanding by December 21, 2012. Petitioner's Grounds Department is in the process of 

procuring a new irrigation system, which has been a multi-year process. Petitioner has already 

purchased new repeaters for the Getty Center and Villa. 

B. System Size And Complexity 
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Petitioner's UHF system, consolidated as part ofnarrowbanding, will have eight base 

stations, 200 portable radios, and 25 mobile radios. In addition, the irrigation radio system 

requires a custom interface between the radio and irrigation controller. 

C. Whether System Equipment Must Be Replaced Or Upgraded 

Petitioner is replacing half of its mobile radios and will reprogram its portable radios. 

D. Planned System Upgrades During Narrowbanding 

The entire radio infrastructure at the Getty Center and Villa is being upgraded because 

none of the repeaters are capable of narrowband operation. In addition, the radios used in the 

irrigation system are part of a general irrigation system upgrade. 

E. Funding Sources, Government Approval, Multi-Year Budgeting 

As a private organization, the J. Paul Getty Trust is not eligible for any grants and has 

been funding narrowbanding itself. Petitioner has been working on a very tight budget and has 

taken numerous steps to economize, including the due diligence period. 

F. Narrowbanding Scheduling Dependency On Neighboring Licensees 

Petitioner's narrowbanding schedule does not depend on any neighboring licensees. 

G. Plans To Minimize Impact On Co-Channel And Adjacent Channel Licensees 

Petitioner hopes to minimize to the greatest extent possible interference to adjacent and 

co-channel licensees. To do so, Petitioner will use wide-band on the irrigation system for the 

shortest amount of time possible. 

III. CONCLUSION 

A grant of an extension of time to complete narrowbanding for Petitioner would not 

frustrate the Commission's Rules as Petitioner expects to complete all rebanding, except for the 

irrigation system, by December 21, 2012 and Petitioner only seeks a sixty day extension for the 

irrigation system. Petitioner faces unique difficulties, as the Getty Center and the Villa are both 

located in areas with high fire danger. It is critical for Petitioner to keep its grounds adequately 

hydrated using the radio-controlled irrigation system. Moreover, Petitioner has a long history of 

supporting fire services during brush fires, allowing its grounds to be used for staging and water 

intake for water dropping helicopters. 

The Getty Center has also been impacted by the widening of Interstate 405. The 

construction, combined with the most recent brush fire on September 14, 2012, has lead to 
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increased danger of erosion and mudslides. If Petitioner is not given a temporary narrowband 

extension, Petitioner would need to tum off its radio-controlled irrigation system, heightening the 

danger from brush fires, erosion, and mudslides. For these reasons, failure to extend the 

narrowbanding deadline would be contrary to the public interest and would not serve any public 

purpose. There is no reasonable alternative for narrowbanding, as the effort has been underway 

for some time, is continuing, and requires a significant amount of personnel. 

WHEREFORE, Petitioner respectfully requests that the FCC act expeditiously to grant 

Petitioner a waiver of the Commission's Rules, and extend the narrowbanding deadline for 

Petitioner's impacted station by sixty days. 

Date: December 4, 2012 
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Respectfully submitted, 

J. PAUL GETTY TRUST 

~5rr~,~ 
By: Alan S. Tilles, Esquire 
Its Attorney 

Shulman Rogers Gandal Pordy & Ecker, 

P.A. 

12505 Park Potomac Ave., Sixth Floor 

Potomac, Maryland 20854 

(301) 231-0930 


